Progress Report for October 29, 2007

IOWAccess-Funded Projects not Being Developed by Iowa Interactive or ITE

FAWeb Update

Enhancments implemented for the IM Interface piece of FAWeb.

Changes made for the Spanish version of FAWeb Client Interface after testing. Sending for translation review.

This report is for the Iowa Onsite Wastewater Treatment Systems database project. The project is being developed by Ayres Associates/Yahara Software of Madison, WI.

Release 1 and 2 of the Onsite Wastewater Database are ready for review by the Stakeholders Committee. A meeting is scheduled for October 30. These Releases include; user login and configurable role based security,

property search, property info and owner history, system status report, site evaluations and document storage. After review of the comments from the Stakeholders meeting, Release 3 will be configured utilizing comments from stakeholders and adding additional functionality. The project is approximately 50% complete.

On-Line Order Entry/Liquor Inventory Management: After obtaining TGB approval for a RFP to secure planning services, the Division was contacted by a consulting firm on contract with the Department of Administrative Services, proposing to offer planning services identical to those requested in the RFP. The Division is currently weighing the benefits of utilizing a vendor with a current relationship with the state vs. the multiple proposals likely to result from the RFP process.

On-Line Regulation: Successful of the On-Line Regulation project depended on completion of the E-Licensing Enhancements outlined above. In order to move the project forward in a timely manner, the Division has begun work on the RFP that will be issued in the coming months.